

				East Bay Regional Park District Fuels Program -- 2012 Program of Work												Revised: 04/04/2012	
Project	Responsible Staff	District Priority	Plan NegDec EIR Implement	Target Date For Completion												C.Y. 2013	
				C.Y. 2012													
				*Jan.	Feb.	Mar	*April	May	June	*July	Aug.	Sept.	*Oct.	Nov.	Dec.		Month
Anthony Chabot																	
Maintain 3 RTAs, 1 Polygon (AC001, AC006, AC004, 603) (27 ac)	Cordeiro	M	IMPL				Impl										
Grass Valley AC007 - maintenance (68 ac)	Cordeiro	H	IMPL			Impl											
Anthony Chabot AC008b - maintenance (25 ac)	Cordeiro	M	IMPL		Impl												
Maintenance Re-entry (AC008b) (P 610) (15 ac)	Gallup	M	IMPL			Impl											
Natural Dam (AC004) (10 ac)	Gallup	M	PLAN	Plan												Impl July	
Expand City Stables Fuelbreak (AC006) (10ac)	Gallup	M	PLAN	PLAN												Impl July	
Thin Eucs - AC Cpgd AC013 (140 ac)	Gallup	M	IMPL	Award Contract	Impl								Impl				
Ardenwood																	
Maintain 2 Polygons (P998, 999) (41 ac) Goatgrazing	Cordeiro	H	IMPL					Impl									
Bishop Ranch																	
Goatgrazing (P 924) (35 ac)	Cordeiro	H	IMPL				Impl										
Camp Arroyo																	
Maintain 3 Polygons (P 918, 919, 920) (~16 ac) Goat grazing	Cordeiro	H	IMPL				Impl										
Carquinez Strait Shoreline																	
Winslow Tree Removal (P992) (1 ac)	Cordeiro	L	IMPL	Impl													
Maintain 6 Polygons (P 941, 942, 943, 944, 945, 946) (49 ac) Goatgrazing	Cordeiro	H	IMPL					Impl									
Maintain Polygon 997 (4 ac)	Cordeiro	L	IMPL					Impl									
Claremont Canyon																	
Maintain 5 RTAs (CC001,CC003,CC004, CC008,CC009) (20 ac)	Cordeiro	H	IMPL	Impl													
Thin Stonewall Eucalyptus (CC001) (10 ac)	Gallup	M	PLAN	Plan												Impl July	
Maintain Gwin Canyon Fuelbreak (CC009) (5 ac)	Cordeiro	H	IMPL	Impl													
Maintain RTA CC002 (6 ac) Goat grazing	Cordeiro	H	IMPL					Impl									

East Bay Regional Park District Fuels Program -- 2012 Program of Work				Revised: 04/04/2012												
Project	Responsible Staff	District Priority	Plan NegDec EIR Implement	Target Date For Completion												
				C.Y. 2012												C.Y. 2013
				*Jan.	Feb.	Mar	*April	May	June	*July	Aug.	Sept.	*Oct.	Nov.	Dec.	Month
Cull Canyon																
Maintain Polygon 925 (32 ac) Goat grazing	Cordeiro	M	IMPL			Impl										
Diablo Foothills																
Diablo Foothills Prescribed Burn (P952) (5 ac)	Gallup	L	IMPL	If Requested and Funded				Impl								
Don Castro																
Maintain 1 Polygon (P994) (3 ac)	Gallup	M	IMPL			Impl										
Garin																
Maintain 6 Polygons (P 926, 927, 928, 929, 993, 996) (66 ac) Goat grazing	Cordeiro	M	IMPL					Impl								
Kennedy Grove																
Thinning and Understory Removal (KG001, KG002, KG004) (11 ac)	Gallup	M	PLAN	Plan											Impl July	
Lake Chabot																
Maintain RTA LC009 (14 ac) Goat grazing	Cordeiro	M	IMPL					Impl								
Understory Removal (LC010) (5 ac)	Gallup	M	PLAN	Plan											Impl July	
Las Trampas-Diablo Regional Trail																
Maintain 2 Polygons (P 923, 980) (30 ac) Goat grazing	Cordeiro	M	IMPL			Impl										
Leona																
Maintain 3 RTAs (LE001,LE003,LE004) (15 ac)	Cordeiro	H	IMPL	Impl												
Martinez Shoreline																
Miller Knox																
Maintain Crest Fuelbreak (MK005) (1 ac)	Cordeiro	L	IMPL					Impl								
Point Pinole																
Pt. Pinole Prescribed Burn - prairie restoration (~50 ac)	Gallup	L	IMPL	If Requested and Funded							Impl					
Redwood																
Maintain 2 RTAs (RD001,RD004) (70 ac) Goat grazing	Cordeiro	H	IMPL			Impl										
East Ridge Trail Prescribed Underburn (RD001) (30 ac)	Gallup	M	IMPL	Prepare site									Impl			
Round Valley																

	East Bay Regional Park District Fuels Program -- 2012 Program of Work											Revised: 04/04/2012					
Project	Responsible Staff	District Priority	Plan NegDec EIR Implement	Target Date For Completion													
				C.Y. 2012												C.Y. 2013	
				*Jan.	Feb.	Mar	*April	May	June	*July	Aug.	Sept.	*Oct.	Nov.	Dec.	Month	
Round Valley Prescribed Burn (186 ac)	Gallup	L	IMPL	If Requested and Funded				Impl									

				East Bay Regional Park District Fuels Program -- 2012 Program of Work												Revised: 04/04/2012	
Project	Responsible Staff	District Priority	Plan NegDec EIR Implement	Target Date For Completion												C.Y. 2013	
				C.Y. 2012													
				*Jan.	Feb.	Mar	*April	May	June	*July	Aug.	Sept.	*Oct.	Nov.	Dec.		Month
Sibley																	
Maintain 3 RTAs (SR002b,SR003,SR005) (22 ac) Goat grazing	Cordeiro	M	IMPL				Impl										
Sibley Triangle Brushing (SR002b) (8 ac)	Gallup	M	IMPL	Impl													
Sibley Triangle Eucalyptus Thinning (SR002a&b) (11 ac)	Gallup	M	IMPL							Award Contract	Impl						
Sobrante Ridge																	
Maintain RTA SO002 (10 ac) Goat grazing	Cordeiro	M	IMPL				Impl										
Coach Drive Maintenance (SO002) (3 ac)	Cordeiro	M	IMPL		Impl												
Pallid Manzanita Prescribed Burn (ac)	Amme Gallup	L	PLAN IMPL	If Requested and Funded													
Tilden																	
Maintain 10 RTAs (TI002a,TI006,TI008a&b,TI009,TI011,TI012, TI015, TI022) (80 ac)	Cordeiro	M	IMPL				Impl										
Maintain 2 RTAs (TI009,TI010) (30 ac) Goat grazing	Cordeiro	H	IMPL			Impl											
Maintain Tilden WMA (TI012) (2 ac)	Cordeiro	M	IMPL			Impl											
Thin Eucalyptus (TI004) (49 ac)	Gallup Huerta	S. M	PLAN	Plan												Impl June	
Wildcat Canyon																	
Eucalyptus Thinning (WC005) (40 ac)	Gallup	H	PLAN	Plan												Impl May	
Wildcat Canyon Tarplant Prescribed Burn (1 ac)	Gallup	L	IMPL	If Requested and Funded													
Maintain 4 RTAs (WC001,WC002,WC004,WC005) (12 ac) Goat grazing	Cordeiro	M	IMPL			Impl											
Maintain 3 RTAs (WC005,WC009, WC011) (33 ac)	Cordeiro	M	IMPL		Impl												
District-Wide																	
Maintenance Herbicide Contract	Gallup	M	IMPL			Impl											
Post-Treatment Efficacy Monitoring	Gallup	M	IMPL	Impl													