

				East Bay Regional Park District Fuels Program -- 2013 Program of Work												Revised:06/04/2012	
Project	Responsible Staff	District Priority	Plan NegDec EIR Implement	Target Date For Completion													
				C.Y. 2013												C.Y. 2014	
				*Jan.	Feb.	Mar	*April	May	June	*July	Aug.	Sept.	*Oct.	Nov.	Dec.	Month	
Anthony Chabot																	
Thin Oaks, Eucalyptus & Pine 3 RTAs (AC001, AC006,AC007) (33 ac) FEMA	Theile	M	PLAN	Plan												Award Contract	Impl Jan
Thin Pines & Understory AC002 (2 ac) FEMA	Theile	M	PLAN	Plan												Award Contract	Impl Jan
Thin Oaks and Understory AC003 (5 ac) FEMA	Theile	L	PLAN	Plan												Award Contract	Impl Jan
Thin Eucalyptus & Shrubs 3 RTAs (AC011,AC012,AC013) (150 ac) FEMA	Theile	M	PLAN	Plan												Award Contract	Impl Aug
Remove Eucalytus and Shrubs AC014 (93 ac) FEMA	Theile	M	PLAN	Plan												Award Contract	Impl Aug
Maintain 3 RTAs, 1 Polygon (AC001, AC006, AC004, 603) (27 ac)	Cordeiro	M	IMPL				Impl										
Grass Valley AC007 - maintenance (68 ac)	Cordeiro	H	IMPL			Impl											
Maintain AC008b (25 ac)	Cordeiro	M	IMPL		Impl												
Natural Dam (AC004) (10 ac)	Gallup	M	IMPL						Award Contract	Impl							
Expand City Stables Fuelbreak (AC006) (10ac)	Gallup	M	IMPL						Award Contract	Impl							
Maintain Eucs - AC Cpgd AC013 (140 ac)	Gallup	M	IMPL			Impl											
Ardenwood																	
Maintain 2 Polygons (P998, 999) (41 ac) Goatgrazing	Cordeiro	H	IMPL					Impl									
Bishop Ranch																	
Goatgrazing (P 924) (35 ac)	Cordeiro	H	IMPL				Impl										
Briones																	
Eucalyptus & Brush Thinning (15 ac)	Gallup	L	PLAN	Plan													Impl Aug
Camp Arroyo																	
Maintain 3 Polygons (P 918, 919, 920) (~16 ac) Goat grazing	Cordeiro	H	IMPL				Impl										

East Bay Regional Park District Fuels Program -- 2013 Program of Work														Revised:06/04/2012		
Project	Responsible Staff	District Priority	Plan NegDec EIR Implement	Target Date For Completion												C.Y. 2014
				C.Y. 2013												
				*Jan.	Feb.	Mar	*April	May	June	*July	Aug.	Sept.	*Oct.	Nov.	Dec.	
Carquinez Strait Shoreline																
Winslow Maintenance (P 992) (1 ac)	Cordeiro	L	IMPL					Impl								
Maintain 6 Polygons (P 941, 942, 943, 944, 945, 946) (49 ac) Goatgrazing	Cordeiro	H	IMPL						Impl							
Claremont Canyon																
Treat 7 RTAs (CC001,CC003,CC006, CC007,CC008,CC010, CC012) (25 ac) FEMA	Gallup	H	PLAN					Plan							Impl July	
Maintain 5 RTAs (CC001,CC003,CC004, CC008,CC009) (20 ac)	Cordeiro	H	IMPL	Impl												
Thin Stonewall Eucalyptus (CC001) (10 ac)	Gallup	M	IMPL					Award Contract		Impl						
Maintain Gwin Canyon Fuelbreak (CC009) (5 ac)	Cordeiro	H	IMPL	Impl												
Expand Gwin Canyon Fuelbreak (CC009) (5 ac)	Cordeiro	H	IMPL	Impl												
Maintain RTA CC002 (6 ac) Goat grazing	Cordeiro	H	IMPL					Impl								
Cull Canyon																
Maintain Polygon 925 (32 ac) Goat grazing	Cordeiro	M	IMPL			Impl										
Diablo Foothills																
Diablo Foothills Prescribed Burn (P952) (5 ac)	Gallup	L	IMPL	If Requested by Stewardship and Funded				Impl								
Don Castro																
Garin																
Maintain 6 Polygons (P 926, 927, 928, 929, 993, 996) (66 ac) Goat grazing	Cordeiro	M	IMPL					Impl								
Huckleberry Preserve																
Thin Oaks and Understory 3 RTAs (HP002,HP003,HP004) (15 ac) FEMA	Theile	M	PLAN		Plan										Impl July	
Thin Eucalyptus (HP001) (2 ac) FEMA	Theile	M	PLAN		Plan										Impl July	
Kennedy Grove																
Thinning and Understory Removal (KG001, KG002, KG004) (11 ac)	Gallup	M	IMPL					Award Contract	Impl							
Lake Chabot																
Maintain RTA LC009 (14 ac) Goat grazing	Cordeiro	M	IMPL					Impl								

East Bay Regional Park District Fuels Program -- 2013 Program of Work															Revised:06/04/2012			
Project	Responsible Staff	District Priority	Plan NegDec EIR Implement	Target Date For Completion													C.Y. 2014	
				C.Y. 2013														
				*Jan.	Feb.	Mar	*April	May	June	*July	Aug.	Sept.	*Oct.	Nov.	Dec.	Month		
Understory Removal (LC010) (5 ac) FEMA	Theile	M	IMPL							Award Contract	Impl							

East Bay Regional Park District Fuels Program -- 2013 Program of Work														Revised:06/04/2012		
Project	Responsible Staff	District Priority	Plan NegDec EIR Implement	Target Date For Completion												C.Y. 2014
				C.Y. 2013												
				*Jan.	Feb.	Mar	*April	May	June	*July	Aug.	Sept.	*Oct.	Nov.	Dec.	
Las Trampas-Diablo Regional Trail (aka Seal Beach)																
Maintain 2 Polygons (P 923, 980) (30 ac) Goat grazing	Cordeiro	M	IMPL			Impl										
Leona																
Remove Pines & Brush RTA LE005 (5 ac) FEMA	Theile	M	PLAN				Plan								Impl July	
Thin Shrubs RTA LE006 (39 ac)	Gallup	M	PLAN					Plan							Impl July	
Maintain 3 RTAs (LE001,LE003,LE004) (15 ac)	Cordeiro	H	IMPL	Impl												
Martinez Shoreline																
Miller Knox																
Maintain Crest Fuelbreak (MK005) (1 ac)	Cordeiro	L	IMPL					Impl								
Point Pinole																
Pt. Pinole Prescribed Burn - prairie restoration (~50 ac)	Gallup	L	IMPL	If Requested by Stewardship and Funded							Impl					
Redwood																
Thin Eucalyptus 2 RTAs (RD002,RD003) (32 ac) FEMA	Theile	M	PLAN						Plan						Impl July	
Thin Pine & Oaks 2 RTAs (RD004,RD005b) (28 ac) FEMA	Theile	M	PLAN						Plan						Impl July	
Remove Eucalyptus (RD005a) (1ac) FEMA	Theile	M	PLAN						Plan						Impl July	
Thin Eucalyptus, Oaks and Understory (RD009) (10 ac) FEMA	Theile	M	PLAN						Plan						Impl July	
Remove Brush (RD011) (1ac) FEMA	Theile	M	PLAN						Plan						Impl Jan	
Maintain 2 RTAs (RD001,RD004) (70 ac) Goat grazing	Cordeiro	H	IMPL			Impl										
Round Valley																
Round Valley Prescribed Burn (186 ac)	Gallup	L	IMPL	If Requested by Stewardship and Funded				Impl								

				East Bay Regional Park District Fuels Program -- 2013 Program of Work												Revised:06/04/2012
Project	Responsible Staff	District Priority	Plan NegDec EIR Implement	Target Date For Completion												C.Y. 2014
				C.Y. 2013												
				*Jan.	Feb.	Mar	*April	May	June	*July	Aug.	Sept.	*Oct.	Nov.	Dec.	
Sibley																
Maintain 3 RTAs (SR002b,SR003,SR005) (22 ac)	Cordeiro	M	IMPL				Impl									
Maintain Sibley Triangle Brushing (SR002b) (8 ac)	Gallup	M	IMPL			Impl										
Thin Oaks, Eucalyptus & Pine (SR005) (37ac) FEMA	Gallup	M	PLAN							Plan					Impl July	
Thin Eucalyptus & Pine 2 RTAs (SR001,SR004) (21ac) FEMA	Gallup	M	PLAN							Plan					Impl July	
Thin Eucalyptus & Pine (SR006) (38 ac)	Gallup	M	PLAN							Plan					Impl July	
Maintain Sibley Triangle Euc Thinning (SR002a&b) (11 ac)	Gallup	M	IMPL								Impl					
Sobrante Ridge																
Thin Shrubs, Remove Pine RTA SO001 (4 ac) FEMA	Cordeiro	L	PLAN				Plan								Impl April	
Maintain RTA SO002 (10 ac) Goat grazing	Cordeiro	M	IMPL				Impl									
Coach Drive Maintenance (SO002) (3 ac)	Cordeiro	M	IMPL		Impl											
Pallid Manzanita Prescribed Burn (ac)	Amme Gallup	L	PLAN IMPL	If Requested by Stewardship and Funded												
Tilden																
Eucalyptus Thinning (TI002a) (105 ac)	Gallup	M	PLAN							Plan					Impl Sept	
Maintain 4 RTAs (TI006,TI012,TI015, TI022) (162 ac) FEMA	Cordeiro	M	IMPL				Impl									
Maintain 10 RTAs (TI002a,TI008a&b,TI009, TI011,TI022) (206 ac)	Cordeiro	M	IMPL				Impl									
Maintain 2 RTAs (TI009,TI010) (30 ac) Goat grazing	Cordeiro	H	IMPL			Impl										
Maintain Tilden WMA (TI012) (2 ac)	Cordeiro	M	IMPL			Impl										
Thin Eucalyptus (TI004) (49 ac)	Gallup S. Huerta	M	IMPL				Award Contract		Impl							

				East Bay Regional Park District Fuels Program -- 2013 Program of Work												Revised:06/04/2012	
Project	Responsible Staff	District Priority	Plan NegDec EIR Implement	Target Date For Completion													C.Y. 2014
				C.Y. 2013													
				*Jan.	Feb.	Mar	*April	May	June	*July	Aug.	Sept.	*Oct.	Nov.	Dec.	Month	
Wildcat Canyon																	
Eucalyptus Thinning (WC005) (40 ac)	Gallup	H	IMPL				Award Contract	Impl									
Wildcat Canyon Tarplant Prescribed Burn (1 ac)	Gallup	L	IMPL	If Requested by Stewardship and Funded						Impl							
Maintain 4 RTAs (WC001,WC002,WC004,W C005) (12 ac) Goat grazing	Cordeiro	M	IMPL			Impl											
Maintain RTA WC005 (44 ac)	Cordeiro	M	IMPL		Impl												
Maintain 5 RTAs (WC003,WC004,WC009,W C010,WC011) (67 ac) FEMA	Cordeiro	M	IMPL		Impl												
District-Wide																	
Maintenance Herbicide Contract	Gallup	M	IMPL			Impl											
Post-Treatment Efficacy Monitoring	Gallup	M	IMPL	Impl													