

2015 GOAT GRAZING SCHEDULE

PARK NAME	GRAZING LOCATION	ACRES	COMPLETION DATE
ANTHONY CHABOT	CITY STABLES AC006	6	JUNE 1 ST
	COTTON TAIL TRAIL AC008	13	AUGUST 1 ST
	GRASS VALLEY AC007	80	JUNE 30 TH
	NATURAL DAM AT PARKRIDGE AC004	19	JUNE 1 ST
	SOUTH OF NATURAL DAM	42	AUGUST 1 ST
ARDENWOOD	NORTH AREDENWOOD #998	37	JUNE 1 ST
BISHOP RANCH	BISHOP RANCH #924	35	JUNE 15 TH
CAMP ARROYO	CAMP ARROYO # 918,919,920	17	JUNE 15 TH
CARQUINEZ	CARQUINEZ SOUTH #943,944,945,997	31	JUNE 30 TH
	RESERVOIR STREET #942	10	JUNE 30 TH
	WINDSLOW #992	.5	JUNE 30 TH
CLAREMONT CANYON	DWIGHT WAY CC002	5	JUNE 15 TH
	PANORAMIC CC003	13	JUNE 15 TH
CULL CANYON	HEYER-COLUMBIA #925	33	JUNE 1 ST
GARIN	GARIN OFFICE #928	2	AUGUST 1 ST
	GARIN AVENUE #927	23	AUGUST 1 ST
	JORDAN POND #926	11	AUGUST 1 ST
	MEYERS ESTATE #929	19	AUGUST 1 ST
	AMENDMET \$2,600.00	4	AUGUST 15 TH
	AMENDMENT \$19,950.00	42	AUGUST 15 TH
LAKE CHABOT	ARCADIAN DRIVE LC009-003	4	AUGUST 15 TH
	SOUTH COUNTY CORPORATION YARD	5	AUGUST 15 TH
LAS TRAMPAS	SEAL BEACH #924	6	JUNE 15 TH
	SEAL BEACH #957	7	JUNE 15 TH
MILLER KNOX	MILLER KNOX	10	JULY 15 TH
REDWOOD	NORTH OF EAST RIDGE RD001-002	8	AUGUST 1 ST
	SKYLINE AND EAST RIDGE RD001	30	AUGUST 1 ST
	SOUTHY OF PHILLIPS LOOP RD004-003	56	AUGUST 1 ST
	WEST RIDGE TRAIL RD004-001	25	AUGUST 1 ST
SOBRANTE RIDGE	COACH DRIVE SO002	14	JUNE 30 TH
TILDEN	CENTRAL PARK DRIVE TI009	22	JULY 10 TH
	LAKE ANZA TI010	14	JULY 10 TH
	WILDCAT CANYON ROAD TI011	4	JULY 10 TH
WILDCAT CANYON	GRAND CANYON WC004-001	8	JULY 15 TH
	LA COLINA WC002	4	JULY 15 TH
	MONTE CRESTA WC004	3	JULY 15 TH
	PARK AVENUE WC005	4	JULY 15 TH
	VALLEY VIEW WC001	4	JULY 15 TH
GARIN	SKYVIEW HOA – NORTH	12	JUNE 1 ST
	SKYVIEW HOA – SOUTH	2	JUNE 1 ST

- Contractors will notify Park Supervisor two weeks in advance before entering Park.
- Completion date is the date that they will finish the work not the start date. Contractor may start early due to weather condition and fuel height.

