

January 2009 Goat Grazing Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
Winter Grazing						
18	19	20	21	22	23	24
25	26	27	28	29	30	31
		Park	Polygon			Acre

All dates are estimates, changes may occur do to weather, fuel load and herd size.

February 2009 Goat Grazing Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
		Park	Polygon			Acre

Winter Grazing

All dates are estimates, changes may occur do to weather, fuel load and herd size.

March 2009 Goat Grazing Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16 CULL CANYON	17 CULL CANYON	18 CULL CANYON	19 CULL CANYON	20 CULL CANYON	21 CULL CANYON
22 CULL CANYON	23 CULL CANYON	24 CULL CANYON	25 CULL CANYON	26 CULL CANYON	27 CULL CANYON	28 CULL CANYON
29 CULL CANYON	30 CULL CANYON	31 CULL CANYON				
		Park	Polygon			Acre
		CULL CANYON	905			33
		Fire Department may request Goats R Us to regraze area if we experience late rain.				

All dates are estimates, changes may occur do to weather, fuel load and herd size.

April 2009 Goat Grazing Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 Anthony Chabot Natural Dam City stables Las Trampas	2 Anthony Chabot Natural Dam City stables Las Trampas	3 Anthony Chabot Natural Dam City stables Las Trampas	4 Anthony Chabot Natural Dam City stables Las Trampas
5 Anthony Chabot Natural Dam City stables Las Trampas	6 Anthony Chabot Natural Dam City stables Las Trampas	7 Anthony Chabot Natural Dam City stables Las Trampas	8 Anthony Chabot Natural Dam City stables Las Trampas	9 Anthony Chabot Natural Dam City stables Las Trampas	10 Anthony Chabot Natural Dam City stables Las Trampas	11 Anthony Chabot Natural Dam City stables Las Trampas
12 Anthony Chabot Natural Dam City stables Las Trampas	13 Anthony Chabot Natural Dam City stables Las Trampas	14 Anthony Chabot Natural Dam City stables Las Trampas	15 Anthony Chabot Natural Dam City stables Las Trampas	16 Anthony Chabot Natural Dam City stables Las Trampas	17 Anthony Chabot Natural Dam City stables Las Trampas	18 Anthony Chabot Natural Dam City stables Las Trampas
19 Ardenwood Eucalyptus Understory Las Trampas	20 Ardenwood Eucalyptus Understory Las Trampas	21 Ardenwood Eucalyptus Understory Las Trampas	22 Ardenwood Eucalyptus Understory Las Trampas	23 Ardenwood Eucalyptus Understory Las Trampas	24 Ardenwood Eucalyptus Understory Las Trampas	25 Ardenwood Eucalyptus Understory Las Trampas
26 Ardenwood Eucalyptus Understory Las Trampas	27 Ardenwood Eucalyptus Understory	28 Ardenwood Eucalyptus Understory	29 Ardenwood Eucalyptus Understory	30 Ardenwood Eucalyptus Understory		
		Park	Polygon			Acre
		ANTHONY CHABOT	603, 611,			
		LAS TRAMPAS	924, 957, 958			48
		Fire Department may request Goats R Us to regraze area if we experience late rain.				

All dates are estimates, changes may occur do to weather, fuel load and herd size.

May 2009 Goat Grazing Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 Ardenwood Eucalyptus Understory	2 Ardenwood Eucalyptus Understory
3 Ardenwood Eucalyptus Understory	4 Ardenwood Eucalyptus Understory	5 Ardenwood Eucalyptus Understory	6 Ardenwood Eucalyptus Understory	7 Ardenwood Eucalyptus Understory	8 Ardenwood Eucalyptus Understory	9 Camp Arroyo
10 Camp Arroyo	11 Camp Arroyo	12 Camp Arroyo	13 Camp Arroyo	14 Camp Arroyo	15 Camp Arroyo Claremont Canyon	16 Clairemont Canyon Camp Arroyo
17 Clairemont Canyon Camp Arroyo	18 Camp Arroyo Claremont Canyon	19 Camp Arroyo Sobrante Ridge Claremont Canyon	20 Camp Arroyo Sobrante Ridge Claremont Canyon	21 Camp Arroyo Sobrante Ridge Claremont Canyon	22 Camp Arroyo Sobrante Ridge Claremont Canyon	23 Camp Arroyo Clairemont Canyon Sobrante Ridge
24 Clairemont Canyon Sobrante Ridge Wildcat Canyon	25 Sobrante Ridge Wildcat canyon Claremont Canyon	26 Sobrante Ridge Wildcat canyon Claremont Canyon	27 Sobrante Ridge Wildcat canyon Claremont Canyon	28 Sobrante Ridge Wildcat canyon Claremont Canyon	29 Sobrante Ridge Wildcat canyon Claremont Canyon	30 Clairemont Canyon Wildcat Canyon
31 Clairemont Canyon Wildcat Canyon		Park		Polygon		Acre
		CLAREMONT		203, 204, 207, 210, 215, 216		34
		CAMP ARROYO		918, 919, 920		13
		WILDCAT		801, 802, 820, 821, 959		56
		SOBRANTE RIDGE		910		14

All dates are estimates, changes may occur do to weather, fuel load and herd size.

June 2009 Goat Grazing Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1 Claremont Canyon Wildcat Canyon	2 Claremont Canyon Wildcat Canyon	3 Claremont Canyon Wildcat Canyon	4 Claremont Canyon Wildcat Canyon	5 Claremont Canyon Wildcat Canyon	6 Wildcat Canyon Martinez
7 Wildcat Canyon Martinez	8 Wildcat canyon Martinez	9 Wildcat canyon Martinez	10 Wildcat canyon Martinez	11 Wildcat canyon Martinez	12 Wildcat canyon Martinez	13 Wildcat Canyon Martinez
14 Wildcat Canyon Martinez	15 Wildcat canyon Martinez	16 Wildcat canyon Martinez	17 Wildcat canyon Martinez	18 Wildcat canyon Martinez	19 Wildcat canyon Martinez	20 Wildcat Canyon Martinez
21 Wildcat Canyon Martinez	22 Wildcat canyon Martinez	23 Wildcat canyon Martinez	24 Wildcat canyon Martinez Anthony Chabot Polygon 652	25 Wildcat canyon Martinez Anthony Chabot Polygon 652	26 Wildcat canyon Martinez Anthony Chabot Polygon 652	27 Wildcat Canyon Martinez Anthony Chabot Polygon 652
28 Wildcat Canyon Martinez Anthony Chabot Polygon 652	29 Wildcat canyon Martinez Anthony Chabot Polygon 652	30 Tilden Anthony Chabot Polygon 652				
		Park	Polygon			Acre
		MARTINEZ				
		TILDEN	101, 102, 113, 114, 117, 119			41
		Anthony Chabot	652			75
		WILDCAT	801, 802, 820, 821, 959			56

All dates are estimates, changes may occur do to weather, fuel load and herd size.

August 2009 Goat Grazing Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1 Lake Chabot Leona
2 Lake Chabot Leona	3 Lake Chabot Leona	4 Lake Chabot Leona	5 Lake Chabot Leona	6 Lake Chabot Leona	7 Lake Chabot Leona	8 Lake Chabot Leona
9 Lake Chabot Leona	10 Lake Chabot Leona	11 Lake Chabot Leona	12 Lake Chabot Leona	13 Lake Chabot Leona	14 Lake Chabot Leona	15 Lake Chabot Garin
16 Lake Chabot Leona	17 Lake Chabot Leona	18 Lake Chabot Leona	19 Lake Chabot Leona	20 Lake Chabot Leona	21 Lake Chabot Leona	22 Lake Chabot Garin
23 Lake Chabot Garin	24 Lake Chabot Garin	25 Lake Chabot Garin	26 Lake Chabot Garin	27 Lake Chabot Garin	28 Lake Chabot Garin	29 Lake Chabot Garin
30 Lake Chabot Garin	31 Lake Chabot Garin	Park		Polygon		Acre
		LAKE CHABOT		938, 956		9.2
		GARIN		926, 927, 928, 929		54
		LEONA		704		3.9

All dates are estimates, changes may occur do to weather, fuel load and herd size.

September 2009 Goat Grazing Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1 TBA	2 TBA	3 TBA	4 TBA	5 TBA
6 TBA	7 TBA	8 TBA	9 TBA	10 TBA	11 TBA	12 TBA
13 TBA	14 TBA	15 TBA	16 TBA	17 TBA	18 TBA	19 TBA
20 TBA	21 TBA	22 TBA	23 TBA	24 TBA	25 TBA	26 TBA
27 TBA	28 TBA	29 TBA	30 TBA			
		Park	Polygon			Acre

All dates are estimates, changes may occur do to weather, fuel load and herd size.

October 2009 Goat Grazing Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
Winter Grazing						
18	19	20	21	22	23	24
25	26	27	28	29	30	31
		Park	Polygon			Acre

All dates are estimates, changes may occur do to weather, fuel load and herd size.

November 2009 Goat Grazing Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					
		Park	Polygon			Acre

Winter Grazing

All dates are estimates, changes may occur do to weather, fuel load and herd size.

December 2009 Goat Grazing Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		
		Park	Polygon			Acre

Winter Grazing

All dates are estimates, changes may occur do to weather, fuel load and herd size.