

**June 08, 2016**

Wednesday

2:00 PM - 3:30 PM

**June 15, 2016**

Wednesday

8:00 AM - 12:00 PM

**June 21, 2016**

Tuesday

All Day

**Paving San Ramon Pine Valley to Bollinger and Noris to Crow Canyon**  
San Ramon  
Root Repair Noris to Crow Canyon  
Leveling Pine Valley to Bollinger Canyon

**June 22, 2016**

Wednesday

All Day

**San Ramon- Paving Pine Valley to Bollinger**

**June 23, 2016**

Thursday

All Day

**Alamo- Paving Hemme to Camille**

**June 24, 2016**

Friday

All Day

**Dublin- Paving @ Dougherty few hours**

**June 27, 2016**

Monday

All Day

**Dublin- Crack filling - No closure**

**June 28, 2016**

Tuesday

All Day

**Dublin- Seal Coating Dublin Blvd to Amador**

**June 29, 2016**

Wednesday

All Day

**Dublin- Seal Coating Alamo Canal Tr.**

**June 27, 2016**

Monday

All Day

Dublin- Crack filling - No closure

**June 28, 2016**

Tuesday

All Day

Dublin- Seal Coating Dublin Blvd to Amador

**June 29, 2016**

Wednesday

All Day

Dublin- Seal Coating Alamo Canal Tr.

**July 18, 2016**

Monday

All Day

Alamo- Slurry Ridgewood to La Serina

**July 19, 2016**

Tuesday

All Day

Danville Slurry Sealing La Serina to Prospect

**July 20, 2016**

Wednesday

All Day

Dsnville- Slurry Prospect to Del Amigo

**July 21, 2016**

Thursday

All Day

Danville/ San Ramon Slurry Del Amigo to Fostoria

**July 22, 2016**

Friday

All Day

San Ramon- Slurry Fostoria to Alcosta