

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
AC001	Anthony Chabot	10	2008	Signed 8-Aug-12	2011		541200	FEMA-HMGP, add to WUI-S	Maintain 4 acres			4	
AC002	Anthony Chabot	2		Signed 9-Aug-12	2011		541200	FEMA-HMGP					
AC003	Anthony Chabot	5		Signed 14-Aug-12	2011		541200	FEMA-HMGP					
AC004	Anthony Chabot	24	2006	Signed 23-Aug-12	2011		541200	USFS-M, add to WUI-S	Maintain 18 acres.			18	
AC006	Anthony Chabot	31	2004	Signed 3-Jul-12	2011	2012	541200	FEMA-HMGP, USFS-M	Maintain 6 acres.			6	

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
AC007	Anthony Chabot	98	2003	Due 2014	2011		541200	FEMA-HMGP, USFS-M, WUI-S	Maintain 68 acres.			68	
AC008a	Anthony Chabot	70		Due 2014	2011		541300	USFS-M					
AC008b	Anthony Chabot	55	2004	Due 2014	2011		541300	USFS-M, WUI-S	Maintain 25 acres			25	
AC008c	Anthony Chabot	231		Due 2014	2011		541300	USFS-M					
AC009	Anthony Chabot	25			2011		541300						
AC010	Anthony Chabot	90			2011		541300						
AC011	Anthony Chabot	112		Due 2014	2011		541300	FEMA-HMGP					
AC012	Anthony Chabot	28		Due 2014	2011		541300	FEMA-HMGP					

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
AC013	Anthony Chabot	209	2012	Signed 10-Mar-11 plus 2 amendments	2012		541300	FEMA-HMGP		Maintain 140 acres.		140	
AC014	Anthony Chabot	93		Due 2014	2011		541300	FEMA-HMGP					
Poly 603	Anthony Chabot	42	2007	N/A	2011		541200		Maintain 42 acres.			42	
Poly 998	Ardenwood	35	2004	N/A					Maintain 35 acres.			35	
Poly 999	Ardenwood	6	2004	N/A					Maintain 6 acres.			6	

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
Poly 924	Bishop Ranch	35	2004	N/A					Maintain 35 acres.			35	
Poly ?	Briones	15		N/A					Reduce eucs, brush, and ladder fuels 5 acres. <a href="#">Plan</a> and implement.			5	5
Poly 918	Camp Arroyo	4	2004	N/A					Maintain 4 acres.			4	
Poly 919	Camp Arroyo	7	2004	N/A					Maintain 7 acres.			7	
Poly 920	Camp Arroyo	5	2004	N/A					Maintain 5 acres.			5	
Poly 992	Carquinez Shore	1	2010	N/A					Maintain 1 acre.			1	



**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
CC001	Claremont Can	19	2006	signed 8/29/12	2011		541400	FEMA-HMGP, USFS-M, FEMA-PDM	Maintain 17 acres.			17	
CC002	Claremont Can	6	2004	Draft completed Jan 2014	2011		541400		Maintain 6 acres.			6	
CC003	Claremont Can	14	2005	Draft completed Jan 2014	2011		541400	FEMA-HMGP, USFS-M	Maintain 11 acres.			11	
CC004	Claremont Can	3	2004	Draft completed Jan 2014	2011		541400		Maintain 3 acres.			3	
CC005	Claremont Can	1		Draft completed Jan 2014			541400						

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
CC006	Claremont Can	3		Draft completed Jan 2014			541400	FEMA-HMGP					
CC007	Claremont Can	2		Draft completed Jan 2014			541400	FEMA-HMGP					
CC008	Claremont Can	4	2004	Draft completed Jan 2014		2011	541400	FEMA-HMGP	Maintain 4 acres.				4
CC009	Claremont Can	66	2004	Draft completed Jan 2014		2011	541400	USFS-M	Maintain 12 acres.				12
CC010	Claremont Can	6		Draft completed Jan 2014			541400	FEMA-HMGP					
CC011	Claremont Can	40		Draft completed Jan 2014			541400						

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
CC012	Claremont Can	2		Draft completed Jan 2014			541400	FEMA-HMGP					
Poly 925	Cull Canyon	32	2004	N/A					Maintain 32 acres.			32	
Poly 926	Garin	11	2004	N/A					Maintain 11 acres.			11	
Poly 927	Garin	22	2004	N/A					Maintain 22 acres.			22	
Poly 928	Garin	1	2004	N/A					Maintain 1 acre.			1	
Poly 929	Garin	18	2004	N/A					Maintain 18 acres.			18	





**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
KG002	Kennedy Grove	5	2013	signed 8/23/12	2011					Maintain 5 acres.		5	
KG003	Kennedy Grove	4	2013	signed 8/23/12						Maintain 4 acres.		4	
KG004	Kennedy Grove	6	2013	signed 8/29/12	2011					Maintain 6 acres.		6	
LC001	Lake Chabot	4		Due 2015			541200	add to WUI-S					
LC002	Lake Chabot	1		Due 2014			541200	WUI-S					
LC003	Lake Chabot	2		Due 2014			541200	WUI-S					
LC004	Lake Chabot	2		Due 2014			541200	WUI-S					
LC005a	Lake Chabot	2		Due 2014			541200	delete from WUI-S					
LC005b	Lake Chabot	5		Due 2014			541200	delete from WUI-S					
LC006	Lake Chabot	31		Due 2015			541200						
LC007a	Lake Chabot	2		Due 2015			541200						
LC007b	Lake Chabot	2.7		Due 2015			541200						
LC007c	Lake Chabot	4		Due 2015			541200						
LC007d	Lake Chabot	1		Due 2015			541200						
LC008	Lake Chabot	12		Due 2015			541200						
LC009	Lake Chabot	28		signed 6/19/12	2011	2012	541200		Maintain 20 acres.		Thin 6 ac.	20	6

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
LC010	Lake Chabot	5		signed 6/6/12	2011		541200	FEMA-HMGP	Maintain 3 acres.		Understory removal 3 ac. (not using HMGP \$ this year)	3	2
Poly 923	Las Trampas	25	2004	N/A					Maintain 25 acres.			25	
Poly 980	Las Trampas	9	2008	N/A					Maintain 9 acres.			9	
LE001	Leona	6	2004	Due 2014	2011		541500	USFS-M, add to WUI-S	Maintain 5 acres.			5	
LE002	Leona	0.5		Due 2015			541500	add to WUI-S					
LE003	Leona	5	2004	signed 8/9/12	2011	2012	541500	USFS-M, add to WUI-S	Maintain 4 acres.			4	
LE004	Leona	10	2005	signed 7/16/12	2011	2012	541500	USFS-M, add to WUI-S	Maintain 9 acres.			9	

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
LE005	Leona	5		signed 8/22/12			541500	FEMA-HMGP			Reduce brush and ladder fuels 5 acres. (not using HMGP \$ this year)		5
LE006	Leona	40		Due 2014			541500	USFS-M					
MK001	Miller/Knox	6		Due 2014				FEMA-HMGP	Maintain 5 acre. -----				5
MK002	Miller/Knox	0.5		Due 2014				FEMA-HMGP	Maintain 1 acre. -----				1
MK003	Miller/Knox	3		Due 2014				FEMA-HMGP	Maintain 1 acres.				3



**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
RD001	Redwood	66	2008	signed 1/25/11 plus 1 amendment	2011		541500	FEMA-HMPG, USFS-M	Maintain 38 acres.			38	
RD002	Redwood	5		Due 2014			541500	FEMA-HMPG		Thin eucs on 1 acre (FSTEPP GRANT)			1
RD003	Redwood	28		Due 2014			541500	FEMA-HMPG					
RD004	Redwood	28	2004	Due 2014	2011		541500	FEMA-HMPG	Maintain 25 acres.			25	
RD005a	Redwood	1		Due 2014			541500	FEMA-HMPG					
RD005b	Redwood	8		Due 2014			541500	FEMA-HMPG					
RD006	Redwood	8					541500						
RD007	Redwood	2					541500						



**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
Poly 960	Round Valley	86	2005	N/A									
Poly 961	Round Valley	17		N/A									
Poly 962	Round Valley	50	2004	N/A									
Poly 963	Round Valley	4	2005	N/A									
Poly 964	Round Valley	10	2005	N/A									
Poly 986	Round Valley	27	2005	N/A									
Poly 987	Round Valley	28	2005	N/A									
SR001	Sibley	8		Draft completed Jan 2014			541400	FEMA-HMPG					



**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
SR002a	Sibley	28	2012	signed 5/30/12	2011		541400	USFS-M		Maintain 13 acres. (not using USFS-M \$ this year)		13	
SR002b	Sibley	16	2012	signed 5/30/12	2011		541400	USFS-M	Maintain 14 acres. (not using USFS-M \$ this year)			14	
SR003	Sibley	17	2005	Draft completed Jan 2014	2011		541400	USFS-M, FEMA-PDM	Maintain 14 acres. (not using USFS-M \$ this year)			14	
SR004	Sibley	13		Draft completed Jan 2014			541400	FEMA-HMPG					
SR005	Sibley	37	2004	Draft completed Jan 2014	2011		541400	FEMA-HMPG, USFS-M	Maintain 7 acres. (not using USFS-M \$ this year)			7	

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
SR006	Sibley	38		Draft completed Jan 2014			541400						
SR007	Sibley	9		Draft completed Jan 2014			571900	USFS-M					
SO001	Sobrante Ridge	4		Due 2014				FEMA-HMPG					
SO002	Sobrante Ridge	14	2004	signed 12/7/10		2011			Maintain 13 acres.			13	
TM001	Temescal	2											
TI001	Tilden	29					541700						
TI002a	Tilden	109	2007	Due 2015		2012	541700			Maintain 1 acre		1	
TI002b	Tilden	5					541700						
TI002c	Tilden	1					541700						
TI003	Tilden	16					541700						
TI004	Tilden	49	2014	signed 1/31/13		2012	541700			Thin eucs, ladder fuels 40 ac.			40
TI005	Tilden	6		Due 2016			541700						

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
T1006	Tilden	11	2005		2011		541700	FEMA-HMPG, USFS-M	Maintain 2 acres. (not using USFS-M \$ this year)			2	
T1007a	Tilden	2		Due 2014			541700			Plan and implement 2 acres.			2
T1007b	Tilden	1		Due 2014			541700			Plan and implement 1 acre.			1
T1007c	Tilden	2		Due 2014			541700			Plan and implement 2 acres.			2
T1008a	Tilden	29	2005	Due 2015	2011		541700		Maintain 1 acre.			1	
T1008b	Tilden	3		Due 2015	2011		541700		Maintain 1 acre.			1	

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
TI009	Tilden	26	2004	Due 2014	2011		541700	USFS-M	Maintain 12 acres.			12	
TI010	Tilden	28	2004	signed 10/31/12	2011		541700	USFS-M	Maintain 20 acres.			20	
TI011	Tilden	22	2005	Due 2014	2012		541700	USFS-M	Maintain 4 acres.			4	

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
TI012	Tilden	91	2004	signed 12/7/10	2011		541700	FEMA-HMGP, USFS-M, FEMA-PDM	Maintain 20 acres.	Thin eucs on 1 acre (FSTEPP GRANT)		20	1
TI013	Tilden	16		Due 2014			541700	FEMA-PDM					
TI014	Tilden	4		Due 2014			541700	FEMA-PDM					
TI015	Tilden	54	2004	Due 2014	2011		541700	FEMA-HMGP, USFA-M, FEMA-PDM	Maintain 9 acres			9	
TI016	Tilden	1		Due 2014			541700	FEMA-PDM					
TI017	Tilden	1					541700						
TI018	Tilden	0.5					541700						
TI019	Tilden	2					541700						
TI020	Tilden	16					541700						
TI021	Tilden	18					541700						
TI022	Tilden	6		Due 2015			541700	FEMA-HMGP	Maintain 1 acre.			1	
WC001	Wildcat	4		Due 2015			541600		Maintain 4 acres.			4	

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
WC002	Wildcat	4	2004	Due 2015	2011		541600		Maintain 4 acres.			4	
WC003	Wildcat	2		Due 2014			541700	FEMA-HMGP				2	
WC004	Wildcat	8	2004	Due 2014	2011		541700	FEMA-HMGP	Maintain 7 ac.			7	

**DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION**

**Recommended Treatment Area Information (Updated Feb 19, 2013)**

**2014 Planned Work - Updated May 20, 2014**

RTA# or Polygon#	PARK	Total Acres	First Year of Fire Dept Entry	Fuels Prescription Status	Most Recent Stewardship Pre-Assessment (Year)	Stewardship Post-Assessment (Year)	Measure CC Project Code	Grants	Cordeiro	Gallup	Theile	Maintenance Acres	Initial Treatment Acres
WC005	Wildcat	44	2006	signed 10/31/12 plus 1 amendment	2012		541700		Maintain 30 acres.		Thin eucs on 14 ac. (PGE Grant?)	30	14
WC006	Wildcat	1					541700						
WC007a	Wildcat	1					541700						
WC007b	Wildcat	1					541700						
WC008	Wildcat	0.5					541600						
WC009	Wildcat	12	2004	signed 5/30/12	2011		541600	FEMA-HMGP	Maintain 1 ac.			1	
WC010	Wildcat	11		Due 2014			541600	FEMA-HMGP					

<b>DRAFT FUELS PLANNER - NOT FOR PUBLIC DISTRIBUTION</b>														
<b>Recommended Treatment Area Information (Updated Feb 19, 2013)</b>							<b>2014 Planned Work - Updated May 20, 2014</b>							
<b>RTA# or Polygon#</b>	<b>PARK</b>	<b>Total Acres</b>	<b>First Year of Fire Dept Entry</b>	<b>Fuels Prescription Status</b>	<b>Most Recent Stewardship Pre-Assessment (Year)</b>	<b>Stewardship Post-Assessment (Year)</b>	<b>Measure CC Project Code</b>	<b>Grants</b>	<b>Cordeiro</b>	<b>Gallup</b>	<b>Theile</b>	<b>Maintenance Acres</b>	<b>Initial Treatment Acres</b>	
WC011	Wildcat	35	2004	Draft completed Jan 2014		2012	541600	FEMA-HMGP	Maintain 30 ac.			30		
<b>TOTALS</b>		3567										1022	79	