

East Bay Regional Park Fire Department 2018 Goat Grazing Schedule

4/25/2018		
Each goat grazing Contractor agrees to complete each grazing area in the grazing plan by the agreed upon target completion date . In the event the Contractor does not meet the target completion date, beginning the first day after the target completion date for each site a ten percent reduction in the cost will be imposed by the District.		
CONTRACTOR	LOCATION	TARGET COMPLETION DATE
Goats R Us	Parkridge Anthony Chabot	1-Jun
Goats R Us	City stables - Anthony Chabot	1-Jun
Goats R Us	Claremont Canyon	15-Jun
Goats R Us	Sobrante Ridge	30-Jun
Goats R Us	Tilden	10-Jul
Goats R Us	Wildcat Canyon	15-Jul
Goats R Us	Miller Knox	10-Jul
Goats R Us	Carquinez	30-Jun
Goats R Us	Lake Chabot	1-Aug
Star Creek	Redwood	1-Aug
Star Creek	Bishop Ranch	15-Jun
Star Creek	Las Trampas	30-Jun
Star Creek	Camp Arroyo	15-Jun
Star Creek	Cull Canyon	1-Jun
Star Creek	Garin	15-Aug
Star Creek	Ardenwood	1-Jun
Star Creek	HOA Garin	1-Jun
Star Creek	Sibley	30-Jun
Ecosystem	Anthony Chabot	25-Aug

CONTRACTORS AGREES TO NOTIFY THE PARK SUPERVISOR TWO WEEKS PRIOR OF MOVING GOATS INTO THE PARK.