

East Bay Regional Park Fire Department 2019 Goat Grazing Schedule

July-05		
<p>Each goat grazing Contractor agrees to complete each grazing area in the grazing plan by the agreed upon target completion date. In the event the Contractor does not meet the target completion date, beginning the first day after the target completion date for each site a ten percent reduction in the cost will be imposed by the District.</p>		
CONTRACTOR	LOCATION	TARGET COMPLETION DATE
Goats R Us	Parkridge Anthony Chabot	1-Jun
Goats R Us	City stables - Anthony Chabot	1-Jun
Goats R Us	Claremont Canyon	15-Jun
Goats R Us	Sobrante Ridge	30-Jun
Goats R Us	Tilden	10-Jul
Goats R Us	Wildcat Canyon	15-Jul
Goats R Us	Miller Knox	10-Jul
Goats R Us	Carquinez	30-Jun
Goats R Us	Lake Chabot	1-Aug
Star Creek	Redwood	1-Aug
Star Creek	Bishop Ranch	15-Jun
Star Creek	Las Trampas	30-Jun
Star Creek	Camp Arroyo	15-Jun
Star Creek	Cull Canyon	1-Jun
Star Creek	Garin	15-Aug
Star Creek	Ardenwood	1-Jun
Star Creek	HOA Garin	1-Jun
Star Creek	Sibley	30-Jun
Ecosystem	Anthony Chabot	25-Aug

CONTRACTORS AGREES TO NOTIFY THE PARK SUPERVISOR TWO WEEKS PRIOR OF MOVING GOATS INTO THE PARK.