

East Bay Regional Park District Fire Department 2021 Grazing Schedule

5/24/2021		
Each grazing Contractor agrees to complete each grazing area in the grazing plan by the agreed upon target completion date.		
CONTRACTOR	LOCATION	TARGET COMPLETION DATE
Leland F. Hazeltine	Anthony Chabot	7/20/2021
Leland F. Hazeltine	Anthony Chabot - City Stables	7/20/2021
Leland F. Hazeltine	Anthony Chabot - Parkridge	7/20/2021
Leland F. Hazeltine	Ardenwood	7/15/2021
Goats R Us	Bishop Ranch	7/15/2021
Star Creek	Camp Arroyo	7/15/2021
Star Creek	Carquinez	8/1/2021
Star Creek	Carquinez - Brickyard	8/15/2021
Star Creek	Claremont Canyon	7/30/2021
Goats R Us	Cull Canyon	7/30/2021
Leland F. Hazeltine	Garin	7/1/2021
Leland F. Hazeltine	Garin - HOA	7/15/2021
Leland F. Hazeltine	Lake Chabot	7/20/2021
Leland F. Hazeltine	Lake Chabot - Campground	7/20/2021
Star Creek	Las Trampas-Diablo	7/15/2021
Goats R Us	Miller Knox	7/15/2021
Leland F. Hazeltine	Redwood	7/15/2021
Star Creek	Sibley	7/15/2021
Goats R Us	Sobrante Ridge	7/23/2021
Star Creek	Tilden	6/30/2021
Goats R Us	Wildcat Canyon - La Colina	8/28/2021
Goats R Us	Wildcat Canyon - Monte Cresta	8/23/2021
Goats R Us	Wildcat Canyon - Park Avenue	8/15/2021
Goats R Us	Wildcat Canyon - Trailside	8/1/2021
Goats R Us	Wildcat Canyon - Valley View	8/10/2021
<i>CONTRACTORS AGREE TO NOTIFY THE PARK SUPERVISOR TWO WEEKS PRIOR TO MOVING STOCK INTO THE PARK</i>		